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Although the Town has requested written questions by January 28, 2016, all questions submitted at any time will be answered. Please don’t 
think that after the 28th we will not respond. We will.  

 

Category Date Question Answer 

    

Anchors 02/04/16 Can you identify how many down 
guys/overhead guys are 
required/identified on the form 3’s to be 
placed? 

The guying requirements are on the Form 3 calling for down guys at each pole 
location that requires a guy. There is a FP multi strand run that may require 
anchors to be set in addition to the FP Anchor. This was not called out 
specifically on the Form 3. It is recommended that the contractor plan for 
additional anchors as needed. Most of the Island only has one FP Strand. If 
there was a pole replacement called for on the Form 3, the anchor is being 
replaced as part of the make ready.  

Anchors 02/19/16 Can the contractor view the “Actual” 
completed form 3’s that you have in hand 
from the Pole Owners? 

We are making the Form 3s available but be aware they are not complete.  
The Town is in discussions with FairPoint seeking clarification of their guying 
requirements which appear to be heavier than expected. 
 
Updates will be provided as new information becomes available.  The working 
version of the Form 3s are on the website with other Associated Documents. 

Conduit 02/04/16 Can the contractor assume that any 
conduit on the property can be used? 

The Town places no constraints on this.  As long as you are following all laws, 
codes, and rules you may use existing conduit.   
 
The contractor should assume that any new conduit will be validated and 
passable before the contractor is to pull fiber when they show up at the 
property. 

Conduit 02/04/16 Do we have a number for a conduit fiber 
push? 

We estimate total of buried drop installs to be 71,649 feet.   
 
Contractors may assume all buried conduit will be in place for these installs.  
The Town is requiring a clear path. The conduit push item is installing the 
fiber drop through a clear path conduit to feed a residence or business. 

Conduit 02/04/16 Some drops are 2000-2500 feet of 
underground Can you explain this, are we 
responsible? 

Answer in progress  
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Conduit 02/04/16 What is the spec for the drop bury 
installs? 

The buried drop installs are all through existing conduit paths.  By existing 
we’re saying conduit that exists today or new conduit the property owner will 
have ready for fiber to be pulled through by the contractor.  The Town is 
requiring property owners to provide conduit with a clear path.  There is an 
estimated 71,649’ of conduit push for buried drops. The conduit push item is 
installing the fiber drop through a clear path conduit to feed a house/business 
building. 

Conduit 02/04/16 Please clarify if contractors are to bid on 
drops as if they are being built and buried.  
What pricing do we do, do we come back 
later and do at this price, all regarding the 
phantom drops (which might be built 
someday). 

You will not have to return to build any future connections.   
 
During the construction period conduit will be ready to pull the fiber through 
or you will not connect that property.  You may need to return to a property 
during the active construction period if conduit previously not prepared 
becomes ready. 

Conduit 02/04/16 Will there be a standard communicated to 
customers who build their own 
conduit?  I.e. Pull box every 500'   

Provide recommended standards in your proposal.  This information will be 
used during a presubscription process to communicate the requirements to 
property owners. 

Conduit 02/04/16 Is there a time limit for contractors 
regarding these areas? 

Contractors are responsible for connecting properties during the project.  Any 
connections made in neighborhoods or properties after the project is 
completed will not be the contractor’s responsibility under this contract.  
Contractors will not be required by this contract to return at future dates 
beyond this contract to install any new properties.  

Conduit 02/04/16 Can you identify the total amount of new 
buried conduit required to be installed?  

There is no NEW conduit being placed by contractors for the Town with the 
exception of the POP. 

Conduit 02/19/16 Can the Town confirm that “All UG 
conduits paths will be provided to the 
contractor and will be free of obstruction” 
for any and all underground paths 
requiring fiber optic cable to pull installed 
into for this project? 

We have estimated the total amount of fiber to connect all properties 
whether aerial or conduit.  The Town will specify to property owners to have 
conduit ready for fiber to be pulled by the construction crew.  Specifications 
agreed upon between contractors and the Town in final contract negotiations 
will be provided to property owners by the OPM before construction starts. 
 
It is possible that some conduit locations will not be ready before the project 
is completed.  At project completion, it becomes the responsibility of the 
property owner to have fiber run to the property and to have the equipment 
installed and activated.  The contractor will have no further obligation.  The 
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contractor may offer their services to do the install for the property owner 
outside of the Town project but it is not required of the contractors.  At 
project completion any remaining fiber, ONTs, etc. will remain with the Town. 

Install 02/04/16 Is the customer responsible for the service 
into the house? 

The installing contractor will be responsible for service into the house under 
scope C.  Penetration requirements into the house are constrained and 
detailed in the RFP.  Customer responsibility in the house start after the ONT 
and/or Ethernet port as detailed. 

Install 02/04/16 What happens if we make an attempt at a 
house and it’s not ready?  Do we go to the 
next house?  How many times do we try at 
a house? 

Do the best you can, you may have to go back.  How many times you are 
expected to go back will be a final contract decision. After a while, you may 
need to abandon the property and connecting will become the property 
owner’s responsibility. 

Install 02/04/16 How are the install permissions going to 
be handled from both a residential and 
commercial perspective? 

See answer on 02/19/16. 

Install 02/04/16 Are you able to provide the fiber 
counts/lengths of facilities that will 
require a transition from OSP cable to riser 
rated cable for the extensive interior runs? 

The RFP is clear on maximum internal run. Contractor is responsible for a bid 
on that specific amount. 
 

Install 02/19/16 How are the install permissions going to 
be handled from both a residential and 
commercial perspective? 

The OPM will be responsible for getting the permissions from the premise 
owner on behalf of the scope C contractor.   Soon after the project launch the 
OPM will start the presubscription process which will include getting 
permissions.  The contractor for Scope C will coordinate with the OPM for 
residential and commercial permissions which are ready.  The contractor will 
be responsible for scheduling with property owners for the installation of 
drops to a property and coordinating with GWI for turning up an ONT and 
activating the subscriber.  Properties not ready when the installation 
contractor arrives will be reported back to OPM to be handled by the OPM. 

Island 
Logistics 

02/04/16 Are Minot Island, Seal Island and 700 Acre 
Island accessible by vehicle? 

No, you have to access these by small boat or barge.  See the “Island 
Logistics.pdf” document for more information. 

Island 
Logistics 

02/04/16 How do we get around once on these 
islands? 

Caretakers will want to accompany you on Seal Island and Minot Island and 
they can provide vehicular assistance.  Assistance on 700 Acre Island may be 
found through the Dark Harbor Boat Yard.  See the “Island Logistics.pdf” 
document for more information. 
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Island 
Logistics 

02/04/16 Are there local mandates regarding traffic 
control? 

No, the Town has no mandated traffic control.  Contractors are responsible 
for traffic control. 

Island 
Logistics 

02/04/16 Are there any work-day restrictions? No.  The biggest challenge will be the ferry.  The ferry is congested and busy 
during the summer months.  
 
While not a restriction, working on 700 Acre Island outside of July and August 
would be preferred if it’s convenient to schedule so. 
 
Everywhere on Islesboro, the busiest time of year is July and August. 

Island 
Logistics 

02/04/16 Is there a place for an office trailer and/or 
camping trailers? 

The Town Manager may be able to assist.  There are possible locations by the 
POP driveway, at the Transfer Station and near the southern staging area by 
Pendleton Yacht Yard.  Temporary power maybe possible. 
 
Island Pot-Potties provides portapotties & small septic emptying services. 
(207) 734 6987 

Island 
Logistics 

02/04/16 Does the Town have any sway with finding 
rental housing? 

The Town has no particular sway but the Town Manager is willing to assist in 
searching for a rental. 

Island 
Logistics 

02/04/16 What do we do with our trash?  Will there 
be a dumpster for us to use? 

You can leave cardboard and wood spools at the Transfer Station for no fee.  
Other debris goes in dumpsters.  The Town has dumpsters which you can use 
or you can rent dumpsters for your sole usage. 
 
If using the Town dumpsters, you pay by the load.  Loads are estimated by the 
attendant.  Typically it is around $25 per pickup-truck load.  Call the Transfer 
Station for more information.  
 
The Transfer Station is open Sunday, Monday, and Wednesday 8:30 to 4:30. 
(207) 734-6811 
 
For dumpster rentals, the Town uses Pinetree services.  The Town rates are as 
follows: 
 
4 Yards, emptied once a week = $415.00 per Month 
10 Yards, emptied once a week = $725.00 per Month 
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There is also a delivery fee for a temp can of $150, and a removal fee of $150, 
plus the ferry cost. 
 
For more information call Adam at Pinetree.  (207) 310-0509 

Island 
Logistics 

02/04/16 Assistance with boats The Harbor Master is Bob Achorn (207) 230-4042.  There may be private 
moorings available to borrow or rent.   
 
Mosley’s Landing – Parking easier, harbor less congested. 
 
Grindle Point – Parking more congested but the ferry and Quicksilver 
watertaxi can make multimode transportation /ferry 
 
Lincolnville is the closest mainland harbor but can be congested.  The Town 
has no significant influence regarding Lincolnville facilities.   
 
Belfast might be easier for auto parking and boat mooring.  Might be better if 
using Mosley’s Landing. 

Island 
Logistics 

02/04/16 What is the transfer station phone 
number? 

(207) 734-6811  
The Transfer Station is open Sunday, Monday, and Wednesday 8:30 to 4:30.  
Our employee there is Justin Quinn. If there is a Monday holiday, then he is 
open on Tuesday of that week.  

Island 
Logistics 

02/04/16 Who is your local provider for your town’s 
propane? 

Downeast Energy (previously known as Thompson’s) 
1376 Waterville Road, Waldo, Maine 04915. 
(207) 342-4040 
 
Wayne is the "energy advisor" who can answer questions about propane 
delivery requirements.   
 
They tend to come to the island about once a month to service large propane 
tanks.  

Other 02/04/16 Will the electronics for 700 Acre Island be 
in the main POP? 

Most all electronics for the fiber infrastructure are in the POP.  Because of the 
fiber distribution on 700 Acre Island after the wireless hop, there will be some 
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electronics on 700 Acre Island.  The proposed design is for the electronics to be 
in the cabinet on a pole on 700 Acre Island as detailed in the RFP. 

Other 02/04/16 Regarding 700 Acre Island, is it strictly 
wired installs after the wireless hop 
distributing service to the island? 

Yes 

Other 02/04/16 How detailed should the numbers be? The town, with an annual municipal budgeting/funding process, cannot have 
an overrun.  A fixed price from the contractors is needed. If contractors feel 
there is a risk, then that needs to be factored in.  

Other 02/04/16 So we will have to decide on level of risk 
and bid appropriately? 

Yes.  The Town is looking to provide the best possible service at the lowest 
possible cost.  With the public funding process the Town cannot 
accommodate a cost overrun.  The Town will work with bidders to identify 
and mitigate risk as well as possible to keep costs as low as possible. 

Other 02/04/16 Is there going to be a CMS server? GWI has a CMS server which will be used to manage this system.  The CMS 
server for managing the GWI Calix infrastructure should have little to no 
impact on contractors. 

Other 02/04/16 Are Davis Bacon or prevailing wages be 
required for any sections of the work on 
this project? 

We have no federal funding of any kind at this point so the Davis-Bacon Act 
and prevailing wage requirements do not apply. However, the contractors 
must pay at least the Maine Minimum Wage. 

Other 02/04/16 What are addresses of all the electrical 
that will need to done? 

See the “Pole & Electrical locations” document for this information. 

Other 02/04/16 Are contractors responsible for Sales Tax 
and Service Provider Tax? 

The Deputy Director of the Sales and Use Tax Division of Maine Revenue 
Services has confirmed two important tax issues for our project. 
 
1.    The selected contractor will be permitted to purchase materials for the 
Islesboro project under the Town of Islesboro’s Sales Tax Exemption. There 
will be no sales tax on materials for our project. Contractors’ must use the 
Towns’ Tax Exempt number. 
2.    This construction project, wholly owned by the Town of Islesboro, is not 
subject to the Maine Service Providers Tax on Two-way Telecommunications. 
The project is not subject to the 6% tax. 

Other 02/04/16 What provisions are the town going to 
make for the contractor provided that the 

Overall, the Town goal is to have the network up and going in 2016. However 
we understand that many factors will come to play in establishing the actual 
completion dates. This project has a host of complex dependencies - pole 
make ready, materials availability, contractor installations, weather concerns, 
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schedule is not met due to delays in make-
ready completion? 
 

etc.  Our Owner’s Project Manager will work with the winning contractors to 
develop and manage to a complete Dependency Matrix as a component of the 
contract negotiation process. 
 
This dependency matrix will then determine when given projects aspects can 
commence and to what deadlines a contractor will be held. The RFP mention 
of penalties implies only that the final contracts will include provisions to 
assure that a contractor and their subs manages to their specific contributions 
of the dependency matrix 

Other 02/04/16 What if there are 60% of licenses received 
and the pole work begins to slow down. Is 
the contractor expected to begin and then 
re-mobilize at the town's expense when 
the remaining 40% of licenses are 
received? 

Overall, the Town goal is to have the network up and going in 2016. However 
we understand that many factors will come to play in establishing the actual 
completion dates. This project has a host of complex dependencies - pole 
make ready, materials availability, contractor installations, weather concerns, 
etc.  Our Owner’s Project Manager will work with the winning contractors to 
develop and manage to a complete Dependency Matrix as a component of the 
contract negotiation process. 
 
This dependency matrix will then determine when given projects aspects can 
commence and to what deadlines a contractor will be held. The RFP mention 
of penalties implies only that the final contracts will include provisions to 
assure that a contractor and their subs manages to their specific contributions 
of the dependency matrix 

Other 02/04/16 How do we determine how many number 
of splices? 

There are 4,355 HO-1 Splicing Units estimated in the design and 1076, Drop 
terminal splices Units in the plan. These are estimates. 
 
Answer updated, see 02/19/16. 

Other 02/04/16 Is the bidder permitted to submit 
exceptions to the Owner-Contractor 
Agreement on page 31 to page 40 of the 
RFP?  

The Town of Islesboro will only consider minor exceptions to the Owner-
Contractor Agreement that do not alter the substantive terms of the 
Agreement. If all other items in the bid response are equal, the Town will look 
most favorably on bids without exceptions.  

Other 02/04/16 In response to the Service provider tax 
answer will it be possible to provide a 
copy of a service provider tax exemption 
certificate?  
 

Sales of services subject to service provider tax that are billed directly to the 
Town of Islesboro are exempt pursuant to Title 36, Section 2557, sub-§2. The 
Town of Islesboro has received confirmation of their exempt status from the 
Sales and Use Tax Division of Maine Revenue Services. Prior to signing an 
Owner-Contractor Agreement the Town of Islesboro will provide a copy to the 
contractor.  
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Other 02/04/16 Please provide a copy of the “Project 
Manual” referenced on page 23 of the RFP 
regarding the completion date.  
 

“Project manual” is only referred to in the Owner-Contractor agreement 
(Appendix A) and represents the bidder’s response to the RFP. Screen shot 
below.  

 
Other 02/04/16 Required completion dates for each scope.  

 

Overall, the Town goal is to have the network up and going in 2016. However 
we understand that many factors will come to play in establishing the actual 
completion dates. This project has a host of complex dependencies - pole 
make ready, materials availability, contractor installations, weather concerns, 
etc.  Our Owner’s Project Manager will work with the winning contractors to 
develop and manage to a complete Dependency Matrix as a component of the 
contract negotiation process. 
 
This dependency matrix will then determine when given projects aspects can 
commence and to what deadlines a contractor will be held. The RFP mention 
of penalties implies only that the final contracts will include provisions to 
assure that a contractor and their subs manages to their specific contributions 
of the dependency matrix 

Other 02/04/16 RFP states the contractor to provide “all 
permits” – would it be possible to list the 
required permits for this project.  
 

This verbiage is in the Owner-Contractor agreement (section 7). Screen shot 
below. Details of obtaining permits can be worked out between contractor 
and OPM. We have this budgeted at a range of $60-$70K.   
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Other 02/04/16 It was discussed at the pre-bid conference 
that PFD drawings would also be posted to 
the web site. When will that occur?  
 

PDF drawings have been posted to the website along with additional files 
including a .dwg file and Bills of Materials. They can be found at 
http://www.townofislesboro.com/bbrfp/ under the subtitle “Associated 
Documents”.  
 

Other 02/04/16 What are addresses of all the electrical 
that will need to done?  

See the “Pole & Electrical locations” document for this information. 

Other 02/04/16 The goal date of completion is December 
31, 2016, but materials might not be ready 
and other dependencies might not be 
completed. 

Overall, the Town goal is to have the network up and going in 2016. However 
we understand that many factors will come to play in establishing the actual 
completion dates. This project has a host of complex dependencies - pole 
make ready, materials availability, contractor installations, weather concerns, 
etc.  Our Owner’s Project Manager will work with the winning contractors to 
develop and manage to a complete Dependency Matrix as a component of the 
contract negotiation process. 
 
This dependency matrix will then determine when given projects aspects can 
commence and to what deadlines a contractor will be held. The RFP mention 
of penalties implies only that the final contracts will include provisions to 
assure that a contractor and their subs manages to their specific contributions 
of the dependency matrix 

Other 02/04/16 What happens to build schedule if 
precursor task not done.  Contractor still 
held to schedule? 

Overall, the Town goal is to have the network up and going in 2016. However 
we understand that many factors will come to play in establishing the actual 
completion dates. This project has a host of complex dependencies - pole 
make ready, materials availability, contractor installations, weather concerns, 
etc.  Our Owner’s Project Manager will work with the winning contractors to 
develop and manage to a complete Dependency Matrix as a component of the 
contract negotiation process. 
 
This dependency matrix will then determine when given projects aspects can 
commence and to what deadlines a contractor will be held. The RFP mention 
of penalties implies only that the final contracts will include provisions to 
assure that a contractor and their subs manages to their specific contributions 
of the dependency matrix 

Other 02/04/16 Will the Town of Islesboro provide a 
complete unit sheet for all items they have 
tallied per scope so all of the bidder’s 

The unit counts have been broken out in the “Final_Islesboro_BOM_2-2-16” 
and “Microwave BOM 1-26-16” spreadsheets.  The “Final_Islesboro_BOM_2-
2-16” breaks out Scope C items.  All other tabs contain items which should be 
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responses can be compared and evaluated 
equally? 

evident with respect to scope.  The “Islesboro Bid WorkSheet” also includes 
references by scope to BOM details. 

Other 02/09/16 May we see the bid list sheets? Bidder sheets have been posted to the Website under the heading 
“Associated Documents” – see the “Islesboro Bid WorkSheet V2-2” 
spreadsheet. 

Other 02/19/16 Can the OSP design be made available on 
readable prints sized 11”x17” or similar 
format so we can tabulate all work to be 
performed for scope A Outside Plant? 

We are preparing 11”x17” prints in a .dwf file.  We hope to have this ready 
around 2/24/16. 
 
We will update you when this is ready. 

Other 02/19/16 Current fiber lead times are being quoted 
at 12 to 16 weeks. Based on the award 
date timeline listed in the RFP this may be 
an issue completing the project as defined 
as 12-31-16 

Corning has confirmed to the Town that they expect the lead time to be 
approximately 4 weeks.  Please check with the contacts in the letters of 
support for Corning (and Ciena & Calix) for the pricing and availability they 
are offering.  The letters are posted on the website with other Associated 
Documents. 

Other 02/19/16 Current splice closure lead time is 7 to 8 
weeks. Based on the award date timeline 
listed in the RFP this may be an issue 
completing the project as defined as 12-
31-16 

7 – 8 weeks is a normal lead time. Given that the pole owners have to 
complete a significant portion of their construction before the scope A 
contractor can begin.  We are working with the pole owners to have the poles 
on the 10 gig ring in the center of the island connecting the POP made ready 
first.  We would like to see batches of areas prepared after that such as the 
northern distribution, southern distribution, the Ferry Road, and 700 Acre 
Island. 
 
Overall, the Town goal is to have the network up and going in 2016. However 
we understand that many factors will come to play in establishing the actual 
completion dates. This project has a host of complex dependencies - pole 
make ready, materials availability, contractor installations, weather concerns, 
etc.  Our Owner’s Project Manager will work with the winning contractors to 
develop and manage to a complete Dependency Matrix as a component of the 
contract negotiation process. 
 
This dependency matrix will then determine when given projects aspects can 
commence and to what deadlines a contractor will be held. The RFP mention 
of penalties implies only that the final contracts will include provisions to 
assure that a contractor and their subs manages to their specific contributions 
of the dependency matrix 
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Other 02/19/16 Please explain in detail the statement on 
page 13 of the RFP section 5.1.2.2 
Installation Materials. States “Excess 
materials purchased but not used during 
the construction will be the property of 
the owner upon acceptance of the 
network” does this pertain only to the 
material quantities listed on the BOM 
only? 

No, this pertains to all materials (major and minor) that the town is required 
to purchase in order to construct the network. 

Other 02/19/16 Q&A Category “Other” dated 2/4/16 > 
Question “How do we determine how 
many number of splices” Answer “There 
are 4,355 HO-1 Splicing Units estimated in 
the design and 1,076, drop terminal 
splices units in the plan. These are 
estimates”.  
 
Can we get the details behind this 
answer?  Do the 4,355 HO-1 splicing units 
estimated in the plan include all splicing 
such as POP splicing, FDH Splicing, FDP 
Splicing, Tyco closure splicing, SCA splicing, 
cabinet splicing and main land tie in 
splicing? Please define how the 1,076 drop 
terminal splices are estimated in the plan. 
Are they splices at the home/business or 
are you counting a splice at the SCA and 
the Home/business? Total SCA count is 
538 and if you times it by 2 (two) you 
come up with 1,076 > so did you count a 
splice on each side of each SCA terminal? 

 HO-1 Splicing- There are 4355 HO-1 Splices. This is made up of the 
POP splice, FDH splice, POC Splice, and junction (side tap) splices. 
(Construction Splicing) 

 

 Drop Terminal Splices, (1,076) yes this is an estimate based on 
(538) SCA terminals, this is to splice an average of 2 ports (fibers) 
per terminal. Leaving an average of 2 spare per terminal. This is 
to serve the 778 customers I put on the CADD print out of each 
SCA Terminal.  

 

 The SCA Terminal – 538, you should not only provide the cost of 
the terminal (material), but also the splicing labor to splice the 
terminal on to the fiber and dress the terminal to accept the fiber 
SC drop end.  

 

 So due to the change in the drop spec , you should also include 
splicing the house side of the drop as this was changed from an 
SC connector.  

 

Other 02/19/16 On Page 29 of the RFP; section 8.2 
Company Experience; item 3 is asking for a 

A digital copy of the safety program is acceptable. 
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copy of our company safety program. Can 
we provide a disc of our safety program in 
the appropriate section of our response or 
will you require the paper copies of our 
safety program to be in the submittal of 
the original and 7 copies of the response? 

Other 02/19/16 Outside Plant (OSP) Bill of Materials 
(BOM) Islesboro:  ONT Enclosure – Ground 
Assembly / Grounding for ONT / #6 
ground wire and Misc equipement.  
Should this item be in Scope C – Customer 
Premise Installation BOM? This item will 
not be used in the OSP scope. 
 

Yes, the ground wire is part of Scope C (see Appendix L of RFP). 
 

Other 02/19/16 Can the Town provide an actual listing of 
all scope A units to be installed? This 
would be a listing from the tabulation of 
your complete outside plant design such 
as quantity of fusion splicing, closures to 
be installed, anchors to be set, guys to be 
placed, total number of poles to attach to, 
grounds to MGN as an example etc… This 
will allow all contractors to price the same 
scope of work. 

Answer in progress 

Other 02/19/16 Q&A Category “Other” dated 2/4/16 > 
Question “Will the Town of Islesboro 
provide a complete unit sheet for all items 
they have tallied per scope so all of the 
bidders responses can be evaluated 
equally?   
 
This questions was asked so the same 
number and types of units would be bid 

Answer in progress 
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on by all bidders. The answer directs us to 
the BOM’s per scope. The BOM does not 
provide specific details of all units not 
listed on the BOM’s that will need to be 
provided and installed. Do you have any 
additional specifics or are we to estimate 
what we think it will be? 

Poles 02/04/16 There is a flow chart in the RFP for 
licensing poles, what is the status of the 
licensing process? 
 
What is the status each or the pole 
attachment licenses with CMP and 
Fairpoint? What is the expected 
completion dates of each pole 
application? 

All applications have been submitted, FairPoint and CMP have completed the 
pole surveys, and make-ready estimates are expected to be completed in 
early February 2016.   
 
The Town will attempt to work with FairPoint to have applications for poles in 
the middle of the island processed first facilitating construction of the 10 gig 
ring, the POP, and central-island neighborhoods.  The northern distribution, 
southern distribution and 700 Acre Island efforts will follow in 
segments.  Ultimately, this timing will depend upon FairPoint and CMP’s rate 
of make ready completion.  Contractors will work with the OPM to finalize 
these details.   
 
This answer will be updated as information comes in. 

Poles 02/04/16 How many areas are there where 2000-
2500 foot drops exist? 

Approximately 6 to 8 locations.  
 

Poles 02/04/16 Are there poles that will need to be set on 
either 700 Acre Island, Minot Island, or 
Seal Island? 

On Minot Island there should be no requirements for a pole.  On Seal Island 
there will a small stub pole.  On 700 Acre Island there maybe 1 or more poles 
set. 

Poles 02/04/16 Are you putting slack loops on either side 
of poles on 700 Acre Island? 

Not necessarily.  For poles with terminals there will be an 8’ slack loop for 
splicing. Additionally, there will be 150’ Restoration slack loops added with 
one each at the beginning, middle, and end of the route. 

Poles 02/04/16 How accurate are the footages? Very accurate, all done with GPS. 

Poles 02/04/16 Is all footage based on pole distances? Yes, with 7% sag added in. 

Poles 02/04/16 Any possibility of shifting to 1/4" strand? 
 

No, we want it to last a long time.  We will maintain the specifications in the 
RFP of 5/16” galvanized strand. 
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Poles 02/04/16 Normal process currently is using a dual 
lash, would you consider this? 

Yes, to keep a level playing field, the RFP specification is changed to use dual 
lash instead of single lash. 

Poles 02/04/16 Are field installable connectors acceptable 
for aerial and buried drops? 

After reviewing this we have decided to change the specification in the RFP. 
 
Drop fibers (both aerial and underground) should be ordered as Opti-Tap on 
one end and "Stub" or raw on the other end.  Bidders should include field-
installable SC/APC connectors in their minor materials.  This will eliminate the 
problem of needing to store excess cable and eliminate concerns about 
pulling connectorized cable through existing conduit. 

Poles 02/04/16 What are the longitude and latitude (or 
addresses) of all the poles that will need 
to installed on the islands?  

See the “Pole & Electrical locations” document for this information. 

Poles 02/04/16 Can you identify how many down 
guys/overhead guys are 
required/identified on the form 3’s to be 
placed? 

There are 894 down guys on the Form 3 from the field surveys. 

Poles 02/04/16 How long is the span from junction pole to 
take-off pole on 700 Acre Island? 

We are unclear on the intent of this question – if you wish more information 
please inquire with the primary contact. 

Poles 02/04/16 Page 11, section 4.2 of the RFP says it is 
imperative for the contractors to have the 
required insurance coverages to meet 
CMP and Fairpoint limits. Please provide 
specifics of each company’s limits and 
coverages. 

Licensee shall secure and maintain (and ensure its subcontractors, if any, 
secure and maintain) all insurance and/or bonds required by law or this 
Agreement including without limitation:  
 
Commercial General Liability Insurance (including, but not limited to, 
premises-operations, explosion and collapse, underground hazard, broad 
form property damage, products/completed operations, contractual liability, 
independent contractors, personal injury) with limits of at least $5,000,000 
combined single limit for each occurrence. 
 
Commercial Automobile Liability insurance with limits of at least $2,000,000 
combined single limit for each occurrence. Notwithstanding, if the Licensee 
does not own or operate any vehicles or automobiles associated with the 
Licensee’s business, or associated with the work related to this Agreement, 
then Licensee must only provide satisfactory evidence that its 
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subcontractor(s) have purchased and maintained Commercial Automobile 
Liability insurance in such amount. 
 
Workers' Compensation insurance as required by Statute, and Employer's 
Liability insurance with limits of not less than $1,000,000 per occurrence 

Poles 02/04/16 During the pre-bid meeting, there was 
conversation about the lashing 
requirements. I believe it was stated that 
everything would be dual lashed. Can I get 
a definitive statement on the lashing 
requirements?  

On the call the question was single lash or dual lash. Tilson answered the 
question that we will require dual lash to keep a strong infrastructure. We 
have the risk of trees falling on the strand, which sometimes breaks the 
lashing wire, and I feel this is essential in protecting against a known risk.  
 

Poles 02/09/16 Are we going to be using SC/APC or 
SC/UPC connectors on the premise side of 
the drop? It only states SC in the bill of 
material sheets. 

We are using SC/APC connectors. 

Poles 02/09/16 Is there a specific need for the gel filled 
fiber? The air core fiber is today’s 
standards and less expensive. 

The Gel Filled Fiber was selected due to the harsh natural environment with 
salt air, moist conditions, and high winds surrounding the Island. The Gel 
Filled fiber is time tested in these environments.  The Dry Core Fiber certainly 
could be offered as a value-engineering option. 

POP 02/04/16 How many inner ducts are going to be 
installed through the 4" conduit at 
150 Main Rd leading to the POP building? 

Three 1 ¼” inner ducts conduit paths will work great leaving 1 vacant slot per 
path. 

POP 02/04/16 Will the Town do the site work for the POP 
site location? 

The Town will do some of the site work, such as cutting trees and stumping.  
The compound excavation is the responsibility of the contractor. 

POP 02/04/16 Will the Town run power to the POP site? No, that will be the responsibility of the contractor. 

POP 02/04/16 Would it be an option to set the new pole 
for the POP building on this side of the 
road (the same side of the road as the 
Town Office)?   

It could be an option, but for now the Town would like to stick with the plan 
as outlined.   

POP 02/04/16 Can we deviate from the plans for the POP 
shelter? 

No. If part of the plan were to change, it would have to go back to the 
engineers. 
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POP 02/04/16 What is the width of the Main Road where 
fiber crosses the road between the POP 
and the poles? 

Approximately 24 feet. 

POP 02/04/16 Must we bore under the Main Road to 
bring the fiber to the POP or may we cut 
the road? 

Either method is OK. 

POP 02/04/16 Will the driveway be paved up to the POP 
shelter? 

No, it will be gravel. 

POP 02/04/16 Will the fence near the POP only be 
around the propane tanks? 

Yes. 

POP 02/04/16 Is the contractor responsible for the 
propane tank? 

Yes. 

POP 02/19/16 On page E-1 of the POP Shelter design, the 
transfer switch does not show all three 
connections 1) line feed from the power 
utility, 2) line feed from the generator, 
and 3) line load from the POP shelter.   
 
On page A-1 of the POP Shelter design, the 
orientation of the electric meter/POP 
building & generator & propane tank seem 
to differ from the drawing on E1. 
 
Obviously there is great detail in the 
design and as you’ve mentioned, this was 
approved with the engineer’s stamp.  Is it 
possible we don’t have the most current 
drawings?  Is there some other confusion 
here?   Please get clarification on 
connecting the transfer switch to the 
power panel in the shelter and on the 
correctness of the drawings on A1 and E1. 
 

Answer in progress 
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Staging 02/04/16 Why is staging on the second floor of the 
Town Office building? 

We anticipate staging for the electronics to be in the POP shelter right next 
door to the Town Office building.  Space on the second floor of the Town 
Office building is available to provide the contractor with flexibility if desired 
or needed. 

Staging 02/04/16 Is that a landfill behind the transfer station 
and is it covered with plastic? 
 

Yes, the hill is a landfill, we have not inquired if it is covered with plastic.  The 
Town Office should be able to provide more information if desired. 
 
You will not be working in that area.  The temporary staging area available in 
this part of the Transfer Station property is just to the south of the landfill in 
the flat area at the end of the driveway. 

Testing 02/04/16 Will the Town own the splice case on the 
mainland? 

Updated, see 02/19/16. 

Testing 02/04/16 Who is responsible for testing the fiber 
connection from the mainland? 

The Scope A bidder is responsible for testing this fiber connection to 
Northport on the mainland as specified in the "Islesboro Fiber Testing.pdf" 
document available on the Town website. 

Testing 02/04/16 Will the Town own the splice case on the 
mainland? 

The splice case on the mainland will be owned by Maine Fiber Company.  The 
mainland connections contractors will be working with will all be in an 
existing splice case owned by Maine Fiber Company between poles E312 and 
E313 on Route One.  Either Maine Fiber Company or CMP will provide access 
to the splice case. 

Testing 02/09/16 Has the CMP subsea fiber been tested? Yes, CMP has tested it and we have the test results.  We can provide the 
results as needed. 

Testing 02/09/16 What is the level and requirements of how 
testing will be conducted? This will affect 
price quoted by all bidders. 

Please see the "Islesboro Fiber Testing.pdf" and "Islesboro Fiber Testing 
Results" documents showing Scope A and Scope C testing requirements and 
sample results available on the Town website. 

Testing 02/19/16 On the Islesboro fiber testing document 
dated February 5th 2016 it states the 
equipment to be capable of CD and PMD 
testing as well as provides specifications 
for CD and PMD losses. I do not see where 
you are requiring CD or PMD testing to be 
performed. Please verify this is the case. 

Answer in progress 
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Wireless 02/04/16 How will the connections be made the 
equipment on the school roof? 

The RFP calls for the antenna equipment to be mounted on the HVAC unit on 
the roof.  There are multiple options for the fiber connection to reach the 
roof.  The contractor will determine the best path whether it be via conduit 
outside the building or via interior channels.  The school facilities personnel 
can provide more information. 
 
Remain aware of the rubber roof sealer – as mentioned in the RFP the School 
Facilities Committee does not want to have the rubber punctured. 

Wireless 02/04/16 Who is responsible to clear trees at the 
School House if any trees block the 
wireless signal? 

The Town will clear trees if necessary. 

Wireless 02/04/16 What are the specs on the Minot Island 
cabinet? Will this require power? 

The equipment at Minot Island will mostly be in a typical furniture cabinet in 
the living room of the “North House”.  This furniture cabinet will be supplied 
by the homeowner.  Power will be available at the cabinet.   
 
The antenna will be mounted on an exterior wall of the house and the IDU 
will be placed within the house running off of AC. LMR400 will be run from 
the house up the wall to the antenna.  

Wireless 02/04/16 On seal island, where does the power 
come from to feed the pad? 
 

The property owner’s electrician will make sure power is provided in the 
small shed besides the old house.  Equipment will be mounted within the 
shed.  The contractor will install LMR 400 cable from the shed down to a 6' 
pole planted in the ground nearby.  The contractor will mount the dish on the 
pole.  

Wireless 02/04/16 Behind the school, are we placing a pad or 
"small pole"? In the RFP it says pad. During 
the walk out a small pole was discussed. 
Could you also define "small pole" if that is 
the direction we would be taking? 

The school house solution is either to have a 20’ stub pole and have the 
secondary electrical and fiber dropped from the existing nearby pole, or a 
smaller 6x6 pressure treated post placed in the ground to hold the cabinet 4’ 
above the ground.  The fiber and power is undergrounded.  Both will work.  It 
is up to the contractor to specify the cheapest solution that will generally 
withstand the natural environment. 

Wireless 02/09/16 Will there be a separate walk out with the 
wireless companies, as stated in the 
wireless specifications? 

An extensive additional walk out between the town, OPM and wireless sub-
contractor will take place after the bid award is given.   
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The “Island Logistics” document posted on the website provides contact 
information for bidders interested in more information at this time.  The 
caretakers on the outlying islands, the manager of the Dark Harbor Boatyard, 
and the facilities manager from the Islesboro Central School can provide 
bidders with access to the facilities.  The “island Logistics” document contains 
additional information on reaching the islands. 

 

 


